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Mr. Bill Ryan - Environmental
US EPA Region X Cleanup Office

1200 Sixth Avenue — ECL-113
Seattle, WA 98101

Re: February 2009 Monthly
Report

Dear Mr. Ryan:
This letter serves as the monthly progress report for February 2009, in accordance with
Section X, Paragraph 29 of the RD/RA Consent Decree for the Tronox site, in Soda
Springs, Idaho.

February Activities

The calcine cap and landfill facilities were snow covered and inaccessible in February.
The gates on both facilities are closed and locked. The perimeter fences are in good
condition, although the chain fabric between the calcine cap and the 10-acre pond will
require repair in the spring as the result of heavy snow.

The 10-acre pond was inspected and the water level was measured. The 10-acre pond
contains about 13 inches of water on the south end. During the month of February, the
snow fences trapped blowing snow south and east of the pond and are nearing full
capacity. Some blowing snow has resulted in drifting on the east side of the 10-acre
pond.

The revised draft Addendum 1 work plan was conditionally approved by you at the
beginning of February with the stipulation that Tronox complete several requested
changes to the plan. Final changes to the work plan were completed and transmitted to
you in mid-February. Requested changes to the final work plan were assessed in the
requested evaluations and the results will be included in the draft remedy evaluation
report.

March/April 2009 Activities

During the months of March and April, Tronox will continue to monitor the cap, landfill
and the 10-acre pond, weather permitting. By March 4, Tronox will provide EPA with
the draft remedy evaluation report as required within the 30-day period following the
approval of the work plan.

No community relation activities are plapned for this period.
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Problems or Delays

No delays are expected.

If you have any questions about the work or additional information is required with
regards to the work described above, please contact me at (208) 547-3331, extension
233, or (b) (6) (cell).

Sincerely,
Tronox Inc .

B

Boyd Schvaneveldt

XC: Doug Tanner, IDEQ
Dean Nygard, IDEQ
Paul Gutwald (Tronox Inc)
John Hatmaker (Tronox Inc)
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Boyd Schvaneveldt (Tronox Inc.)
Matt Paque (Tronox Inc.)
J.S. Brown, P.G. Global Environmental Technologies, LLC






